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� Methodology
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Methodology Methodology –– advance worksadvance works

� Mainline Drainage 
� Gas Main 

FP McCann

� Water main (by NI Water)
� Various Service Diversions
� Site Clearance



Methodology Methodology –– Main WorksMain Works

� Excavation to formation 
� Storm Drainage Connections
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� Underground ducts
� Concrete Slab
� Granite Paving 
� Water Feature and Artworks
� Furniture, Street Lighting, Trees



General Phasing PrinciplesGeneral Phasing Principles

� Streets constructed in two halves
� Maintain adequate primary access routes
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� Maintain an access to all businesses
� Commence at Shipquay Street



Pedestrian and Vehicular ManagementPedestrian and Vehicular Management

� Water Filled Barriers
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Pedestrian ManagementPedestrian Management

� Supplementary Information Signage
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Key QuantitiesKey Quantities

DCCPR
Granite Paving 11,400m2

Drainage (linear) 3,000m
Number of Manholes 27nr
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Number of Manholes 27nr
Lighting Columns 79r
Excavation 9,000m3

Asphalt Surface 2,400m2

Concrete Slab 14,000m2

Programme 18mths



Logistics Logistics -- Vehicle managementVehicle management

� Delivery to businesses
� Delivery to worksites
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� Unloading materials
� Emergency Vehicles
� Parking Attendants Support



Logistics Logistics -- Site ActivitySite Activity
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Concrete SlabConcrete Slab
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Consideration for Buried ServicesConsideration for Buried Services
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Phasing Phasing –– All PhasesAll Phases
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